

Interreg

North Sea Region

FAIR

European Regional Development Fund

WP 3 – Investment Planning and Asset Management Update and Action Plan

CGM#4 – Haarlem, 7 March 2018
progress report

2nd reporting period 15-09-2017 to 15-03-2018

WP Leader: Paul Sayers, SPL, UK

What have we achieved so far?



Task 3.1: Inventory of tools and approaches

- + Lead: SPL**
- + Completion date: Done (Excel inventory)**
- + Final version sent end of August**



Task 3.2: Analysis and comparison of asset management and investment planning methods in NSR countries

Lead: Deltares

Completion date: Done

Actions:

- Analysis in IALCCE paper conference – **(submitted as part of WP5)**



Task 3.3: Identification of barriers and potential opportunities to overcome them)

- + **Lead:** Han Uni
- + **Completion date:** Done final learning to be taken forward in WP5
- + **Actions:**
Presented at Leeds ICFM17

Task 3.4: Performance analysis of assets and systems

- + **Lead:** AOs with support from ST
- + **Completion date:** on-going Dec 2018
- + **Actions:**

ST acting in support of the AOS

Bilateral discussions between the AOs and ST to continue – performance and system analysis, maturity



Task 3.5: Demonstrate asset management strategies and investment programmes

- + **Completion date:** Dec 2019: ongoing
- + **Lead:** Deltares
- + **Actions:** to be further defined based on the findings in WP4 – **mid 2018?**
- + **Science team considering how to do this....**
Possible MSc to consider maturity and performance analysis (**with WP5**)

+ .



Task 3.6: Transnational comparison of alternative methods and their application

- + **Completion date:** Dec 2019: ongoing
- + **Lead:** IHE (linking through to WP5)
- + **Actions: End of project report (science side)** but various papers and conferences ICFM7, International conference of Asset Management (2018) and Flood and Coast 2018 (anyone going)
- + **Questions to be raised:** none at this stage

What will WP3 undertake until the next meeting?

Content:

- Focus on continuing to support the AOs and work with WP5 on communication of outcomes

Communication:

- Internal: Maintain good working relationships
- External: Engage more directly with the US connection – but how?

Dissemination:

- Environment Agency have requested we consider a UK workshop
- Special issue with Assela and Frank
- Approached (Paul) by ICE for update to flood defence book

What are the WP3 concerns / challenges?

Content:

- How can we best understand the needs of the AOs and help them?

Communication:

- None

Dissemination:

- The international dimension – need to start this process soon (US?)
- Can we lever additional funding to better help the AOs in 'applying' the tools as well as advising

