




# Extensions – what is it all about?

Interwork event 25 June 2019,  
Marstrand, Sweden

Anne Pintz and Jenny Thomsen






# What is an extension?




- + extending an approved project
- + addition of activities and/or partners that require additional funding
- + revision of timeline in most cases
- + in line with the existing project: not an entirely new application






## Facts and figures - brief overview of approved extensions

	Additional Funding (in Euros)	Additional Lifetime (in months)	Additional Partners
Average	900.000	13	1
Highest	1.900.000	32	6
Lowest	370.00	0	0



# Facts and figures - brief overview of approved extensions







## Extension of Partnership Two examples


1. New German beneficiary to access German market, which was not possible so far
2. Previous key stakeholder of the project in the partnership in order to create added value





# Extension Activities





## Increased number of pilots

certain aspect of pilot implementation turned out to be the most influential -> increased number of pilots with focus on this aspect

Rationale: more reliable data for policy influence

## New pilots

no replication of previous pilots but -> testing of new technologies

Rationale: broaden the spectrum of available solutions





Communication  
/ Dissemination




## Increased number of communication activities

activity, which has been a big success in terms of spreading the word about the project and inviting policymakers and politicians to observe their work

## New communication activities

need for high level transnational stakeholder conference to disseminate lessons learned from project to a wider audience








**EXAMPLE**

Other


## New Service

successful project, but during project implementation further needs and challenges were uncovered  
→ project designs and offers a new service beyond the scope of the current activities of the project






# Sli.do





# Sli.do

What can we learn from extensions for call 12?



# Sli.do

Which element of an extension do you consider most important for call 12?

- extension of partnership
- increased target value of pilots
- new pilots
- increased target value of communication activities
- new communication activities
- other new activities

